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Merdeka Accelerates Development of its Growth

Projects with Pani on Track for First Gold Production

Jakarta, Indonesia - PT Merdeka Copper Gold Tbk. (IDX: MDKA) (“Merdeka” or the “Company”) is pleased to present
its quarterly activities report for the quarter ended 31 December 2025.

Highlights

Tujuh Bukit gold mine (“TB Gold”) produced 103,156 ounces of gold in FY 2025 at a total cash cost of $1,409/0z
and all-in sustaining cost (“AISC”") of $1,827/0z. Excluding royalties and silver credits, the total cash cost was
$1,178/0z, with an AISC of $1,596/0z for FY 2025. The average sales price (“ASP”) reached $3,138/oz,
representing a 32% year-on-year (“YoY”) increase.

Tujuh Bukit copper project (“TB Copper”) advanced into the Feasibility Study (“FS”) phase following completion
of major post Pre-feasibility Study (“PFS”):

o Optimisation work on integrated underground and open-pit mine planning, mining method refinement,
flowsheet normalisation and pyrite processing options. These are consolidated into a single mine plan and
supported by metallurgical programs confirming ore compatibility and improved recovery confidence.

o Maiden Mineral Resource Estimate at Gua Macan: A maiden Mineral Resource of 206 Mt at 0.16% Cu and
0.24 g/t Au, for 327 kt of contained copper and 1.59 Moz of contained gold.

Wetar copper mine produced 10,454 tonnes in FY 2025, at a cash cost of $2.85/lb and an AISC of $4.06/lb,
supported by an ASP of $4.41/lb. Excluding royalties, the total cash cost was $2.67/lb, with an AISC of $3.57/lb
in FY 2025. Growth initiatives are progressing steadily, with a strong focus on value uplift and production
sustainability. Technical study on Copper Tank Leach (“CTL") is underway to optimise recovery, reduce
operating costs, and extend mine life of Wetar copper mine.

PT Merdeka Gold Resources Tbk. (“EMAS”) is advancing rapidly, with heap leach operations set to commence
at an increased initial capacity of 8 million tonnes of ore per annum (“Mtpa”) — up from original plan of 7 Mtpa
— with a planned expansion to 10 Mtpa. Construction for the heap leach operations reached 94% completion
during the quarter, with irrigation of ore stacked commenced on 27 January 2026 and on track for first gold in
1Q 2026. On top of that, the Carbon-in-Leach (“CIL") development has been reconfigured to start at 12 Mtpa
capacity, up from initial design of 7.5 Mtpa. Earthwork for the CIL development has commenced while the early
infrastructure works were awarded in December 2025, with the Definitive Feasibility Study update continues
toward a targeted Final Investment Decisions in 2026 to validate 2028 ore feed and optimise throughput.

Nickel operations under PT Merdeka Battery Materials Tbk. (“MBMA") continued to deliver robust growth,
underpinned by strong production growth at the SCM mine (saprolite rising 43% YoY and limonite rising 45%
YoY), expanding NPI margins, and continuous production of acid at AIM, with ramping up of iron pellets and
copper production. AIM produced a total of 321 tonnes of LME-grade copper cathode during the quarter.
PT ESG produced 25,994 tonnes of nickel in MHP for FY 2025, with feed preparation plant (“FPP”) and slurry
pipeline commenced operation during the quarter. Construction of the PT SLNC HPAL plant progressed on
schedule, reaching 83% for the HPAL plant and 67% for the FPP completion by quarter-end.

Merdeka reported FY 2025 unaudited revenue of $1.89 billion, a 15% decline YoY, mainly reflecting a $488.2
million decline in nickel-related contributions and a $25.9 million decrease in copper revenue, partially offset
by a higher gold contribution (+$78.5 million) and other revenues contribution (+$87.7 million).
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2026 Guidance

TB Gold targets production of 80,000-90,000 ounces, with cash cost and AISC guidance (excluding royalties
and silver credits) of $1,150-$1,250/0z and $1,900-52,050/0z respectively. Silver as a by-product is forecasted
to be 800,000-900,000 ounces of production.

Pani is targeting gold production of 100,000-115,000 ounces, with cash cost and AISC guidance (excluding
royalties and silver credits) of $900-$1,100/0z and $1,300-51,450/0z respectively. The AISC is expected to
decline in future years as operations stabilise and production increases. Silver as a by-product is forecasted to
be 100,000-200,000 ounces of production.

Wetar copper production is now expected at 4,000-5,000 tonnes, with cash costs guidance of $2.80-$3.50/lb
and AISC guidance of $4.00-54.70/lb.

Saprolite ore deliveries are targeted to be between 8.0-10.0 million wmt with limonite ore sales in the range
of 20.0-25.0 million wmt, respectively. Saprolite and limonite cash cost (excluding royalty) is expected to be
lower than $21/wmt, and $11/wmt, respectively.

MBMA expects 2026 NPI production of 70,000-80,000 tonnes, reflecting scheduled maintenance, with an
expected cash cost below $10,500/tNi and all-in-sustaining cost (“AISC") below $11,000/tNi. MBMA
anticipates further cost efficiencies are expected as SCM saprolite supply ramps up to 100% ore self-sufficiency
targeted in FY2026, while guidance prudently incorporates higher ore prices linked to LME-based HPM.

HGNM production of 44,000 to 48,000 tonnes with an expected cash cost and AISC below $13,500/.
Currently, MBMA will continue to take advantage of high profitability of producing HGNM.

MHP production from ESG HPAL of 27,000-30,000 tonnes is targeted.
2026 guidance is subject to Rencana Kerja dan Anggaran Biaya (RKAB) approval.

The MBMA December 2025 quarterly activities report is available here and the EMAS December 2025
quarterly activities report is available here.
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Operational Summary

4Q24  1Q25 2Q25  3Q25  4Q25 m Y:g FY24  FY25 Y‘Eﬁ

Gold

Production oz | 35824 25481 25,143 25338 27,195 7% -24% 115,867 103,156 -11%
Sales oz | 29,066 36,796 22,739 29,629 15,004 -49% -48% 108,471 104,168 -4%
ASP Sloz 2,672 2,757 3,207 3,275 3,695 13% 38% 2,371 3,138 32%
Cash cost Sloz 975 932 1,320 1,466 1,887 29% 93% 1,017 1,409 39%
Au Royalty Sloz 223 415 449 663 396 40% 78% 232 482 107%
AISC Sloz 1,260 1,319 1,972 2,028 2,540 1% 102% 1,337 1,827 37%
Margin Sloz 1,697 1,825 1,887 1,809 1,808 0% 7% 1,354 1,729 28%
Copper

Production t 3,419 2,381 1,854 3,228 2,990 -7% -13% 13,902 10,454 -25%
Sales t 3,101 2,975 1,742 2,657 3,443 35% 11% 14,411 10,717 -26%
ASP S/lb 4.18 4.13 4.23 4.37 4.76 9% 14% 4.09 4.41 8%
Cash cost S/lb 1.63 2.76 3.35 2.75 2.73 -1% 68% 2.63 2.85 8%
AISC S/lb 2.83 3.80 4.75 3.56 4.39 23% 55% 3.58 4.06 13%
Margin S/lb 2.55 1.37 0.88 1.63 2.03 25% -20% 1.46 1.56 7%
Saprolite!

Production | m wmt 3.0 1.3 1.2 2.0 2.4 24% -18% 49 7.0 43%
Sales? m wmt 14 1.3 1.5 2.0 1.8 -10% 30% 49 6.6 35%
ASP3 Siwmt 27.4 258 25.0 248 27.0 9% -2% 29.1 25.7 -12%
Cash cost S/wmt 21.6 24.6 24.0 233 24.0 3% 11% 23.4 238 2%
Margin Siwmt 5.8 13 1.0 15 3.0 96% -49% 5.7 18 -68%
Limonite

Production | m wmt 3.4 1.8 25 5.6 4.7 -15% 40% 10.1 14.7 45%
Sales m wmt 4.1 2.1 2.8 4.0 7.8 96% 92% 11.0 16.8 53%
ASP S/wmt 17.9 14.9 15.4 14.4 15.8 10% -12% 16.5 153 -7%
Cash cost Siwmt 9.0 12.7 10.9 7.9 10.0 26% 11% 10.4 10.0 -4%
Margin Siwmt 8.9 2.2 4.4 6.5 5.8 -10% -35% 6.1 53 -13%
NPI

Production t| 18823 16,297 16,748 19,819 21,008 6% 12% 82,161 73,871 -10%
Sales t| 18831 16297 16,748 19819 19,2344 -3% 2% 80,199 72,106 -10%
ASP S/t | 11887 115682 11,502 11,273 11,224 0% -6% 11608 11,383 2%
Cash cost S/t | 10,037 10,053 9,719 9,059 8,983 -1% -10% 10,307 9,406 -9%
AISC S/t | 10,376 10,804 10,092 9,281 9,200 -1% -11% 10,483 9,778 -7%
Margin Sht 1,850 1,528 1,783 2,215 2,240 1% 21% 1,301 1,976 52%
HGNM

Production t| 11,893 9,525 0 0 10473 n/a -12% 50,315 19,998 -60%
Sales t | 12,0056 10,000 754 0 8,961 n/a -25% 52,406 19,715 -62%
ASP S/t | 13229 13473 12624 nfa 13,858 n/a 5% 13,770 13,601 -1%
Cash cost S/t | 14312 13,230 n/a n/a 13,088 n/a -9% 13,547 13,157 -3%
AISC S/t | 14348 13251 n/a nfa 13,122 n/a -9% 13576 13,199 -3%
Margin Sit | (1,084) 242 n/a n/a 770 n/a 171% 223 444 99%

Table 1: Gold, Copper, and Nickel Operations Summary

L All saprolite ore produced by the SCM mine is fully utilised by the Group's three rotary kiln-electric furnace (RKEF) smelters
2 Sales volume of saprolite is based on delivery volume

3 ASP represents internal pricing

* Excludes 1,765 tonnes of LGNM sold to HNMI
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Tujuh Bukit Copper Project

TB Copper is recognised as one of the world’s largest undeveloped copper-gold projects. The project hosts a Mineral
Resource Estimate (“MRE”) of 1.74 billion tonnes at a grade of 0.47% copper and 0.50g/t gold, containing
approximately 8.2 million tonnes of copper and 27.9 million ounces of gold.

Within this, the Indicated Mineral Resource totals 755Mt at 0.60% copper and 0.66g/t gold, providing a strong
foundation for mine planning and reserve conversion. A higher-grade zone, averaging approximately 1.0% copper
and 1.0g/t gold, is expected to be targeted during the initial SLC operation, enhancing early production grades and
project cash flow.

Potential addition of MRE and synergy for the TB Copper Project is planned from open pit resources. TB Copper is
located adjacent to Gua Macan with a MRE of 206 million tonnes at 0.16% copper and 0.24 g/t gold containing
approximately 327 thousand tonnes of copper and 1.59 million ounces of gold, and Candrian with a MRE of 43
million tonnes at 0.18% copper and 0.35 g/t gold containing approximately 79 thousand tonnes of copper and 491
thousand ounces of gold.

During the quarter, Merdeka continued to progress the TB Copper following completion of the updated PFS. The
comprehensive optimisation program initiated post-PFS has now been substantially completed, refining and
expanding the overall development concept for the project.

Key workstreams completed during the quarter included optimisation of underground mine planning and
sequencing, refinement of the Sub-Level Cave (“SLC") and Panel Cave (“PC") designs, resource conversion drilling,
enhanced metallurgical testwork and reconfiguration of key infrastructure elements. In parallel, evaluation of near-
surface open-pit opportunities confirmed strong potential to complement the underground operation, improving
project flexibility, optionality, and overall economics.

These optimisation activities have materially strengthened the technical and economic basis of the project and
provided a robust platform for the next stage of development.

Following completion of the extensive underground mine optimisation program in 2Q 2025 and 3Q 2025, which
confirmed a materially larger and more robust SLC and PC development framework, work during the quarter focused
on consolidating and integrating these outcomes with the emerging open-pit development opportunities.

During the quarter, Merdeka finalised open-pit optimisation studies and completed development of an integrated
mine plan that combines underground and open-pit production schedules. This integrated approach is designed to
maximise early mill feed flexibility, enhance overall project scale, and improve economic robustness. Key activities
included detailed scenario analysis, pit shell optimisation, and sequencing alignment between open-pit and
underground operations to ensure a cohesive, long-term development strategy.

In parallel, the base-case schedule and cost model were further refined to reflect the outcomes of the optimisation
program, while additional studies assessed larger-scale SLC configurations with increased mining inventory
potential. These analyses have reinforced the scalability and optionality of the underground mining strategy.

Collectively, these activities have significantly advanced the definition of the integrated TB Copper development
concept.
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Metallurgy

Following completion of extensive variability flotation and geometallurgical testwork earlier in 2025, Merdeka’s
metallurgical program has progressed fully into the FS. During the quarter, work focused on flowsheet
normalisation, advancement of open-pit testwork, and continued evaluation of downstream processing options for
the pyrite concentrate.

During the quarter, Merdeka worked closely with the FS consultant to finalise and normalise the process flowsheet,
ensuring full consistency between underground and open-pit ore processing circuits. This work incorporated
updated recovery assumptions derived from the geometallurgical model and recent laboratory results, improving
alignment between metallurgical design, mine scheduling, and the integrated production plan. Feasibility-level
variability testwork has now been completed, with results confirming consistency with the updated PFS recovery
model. This program has been further expanded to include year-by-year composite testing at both bench-top and
pilot-plant scale, increasing confidence in recovery performance across the life of mine.

Open-pit metallurgical testwork also continued during the quarter, including cleaner-stage flotation optimisation for
the Gua Macan, Candrian, and Katak deposits. Results to date continue to demonstrate strong compatibility of these
ores with the established processing flowsheet and have delivered additional recovery improvements, particularly
for Gua Macan and Candrian. Metallurgical testing of Gua Macan and Candrian ores has now been completed across
multiple laboratories in Australia and China, with all results confirming compatibility with SLC ore processing. The
next phase of work is focused on defining the minimum copper grade thresholds at which Gua Macan and Candrian
ores can be blended with SLC ore while maintaining targeted recoveries.

As part of this work, Changchun Gold Research Institute (CGRI) was appointed to undertake bench-scale roasting
and leaching testwork, including copper acid leaching and gold cyanide leaching, to assess the applicability of this
processing route to Tujuh Bukit pyrite concentrates. Initial test results achieved gold recoveries in excess of 80%.
The test program is continuing at larger scale to better replicate industrial fluidised-bed roasting conditions and
further validate process performance, drawing on experience from Merdeka's operating AIM project.

Collectively, these metallurgical workstreams have materially strengthened process design confidence, improved
recovery definition, and further enhanced the integrated project economics being advanced.

Exploration Activities

Resource Cu grade Augrade Contained Cu Contained Au
Classification (%) (aft) (Kt) (Koz)
Indicated 112 0.16 0.25 183 909
Inferred 94 0.15 0.23 144 683
Total 206 0.16 0.24 327 1,592

Table 2: Gua Macan Cu-Au Porphyry Mineral Resource Estimate as of 15t December 2025°

® Gua Macan mineral resource estimate, reported at a NSR > $8/t, above RPEEE shell (52,500/0z Au and $9,500/t Cu). Tables may not sum as numbers have been
rounded. This mineral resource is stated under the JORC Code 2012 (Joint Ore Reserves Committee of The Australasian Institute of Mining and Metallurgy, Australian
Institute of Geoscientists and Minerals Council of Australia) and KCMI Code 2017 (Kode Komite Cadangan Mineral Indonesia). Full details of the mineral resource
estimate for the Gua Macan project and the latest drilling results from the TB Copper are available at the following link: https://merdekacoppergold.com/wp-
content/uploads/2026/01/TB_Press_Release_Gua-Macan-MRE_Jan_2026_vFF.pdf
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During the quarter, Merdeka estimated a maiden mineral resource for the near surface porphyry copper target at
Gua Macan, that could potentially supplement and enhance the underground mine plans for TB Copper. The maiden
Mineral Resource Estimate (MRE) at Gua Macan is 206 Mt at 0.16% Cu and 0.24 g/t Au, for 327 kt of contained
copper and 1.59 Moz of contained gold, reported at a Net Smelter Return (NSR) cut-off of USD 8/t. (Table 2).

An Exploration Target of 55-65 Mt at 0.10-0.20% Cu and 0.15-0.25 g/t Au has been defined adjacent to and
beneath the current Mineral Resource (Table 3). This material is conceptual in nature and there has been insufficient
exploration to define a Mineral Resource. It is uncertain if further exploration will result in the determination of a
Mineral Resource.

T
onnes Cu grade Au grade Status

(Mt) (%) (9/)

Conceptual Exploration
55-65 0.1-0.2 0.15-0.25 Target — not a Mineral
Resource

Table 3: Gua Macan Exploration Target (within RPEEE shell)®

A total of 37 diamond drill holes were also completed for 11,697,4 metres at the Gua Macan project during the
quarter (Figure 1).

Assay results received after the mineral resource estimation (MRE) cut-off date continue to be encouraging, and
have validated the geological and mineralisation modelling within the MRE. Mineralisation remains open at depth.
Selected results from the drilling results received after the MRE include.”

Gua Macan

e  GMD-25-095:220.2 metres @ 0.4g/t Au, 0.3% Cu from 121.8 metres
e  GMD-25-098: 150.5 metres @ 0.6g/t Au, 0.4% Cu from 238 metres

e GMD-25-099:312.3 metres @ 0.4g/t Au, 0.3% Cu from 204 metres

Figure 1 shows the collar position of historical drill holes and holes drilled in 4Q 2025.

5 The Exploration Target is conceptual in nature and is based on geological interpretation, limited drilling and geophysical information. The potential quantity and
grade ranges are approximate and are expressed as ranges to reflect the level of uncertainty. There has been insufficient exploration to estimate a Mineral Resource
and it is uncertain if further exploration will result in the estimation of a Mineral Resource. The Exploration Target is reported in accordance with Clause 17 of the
JORC Code (2012) and the 2017 Kode KCMI, and should not be misconstrued as an estimate of Mineral Resources or Ore Reserves

7 Intercept parameter: (Gua Macan = CoG: 0.2g/t Au, min intercept length = 30m, max consecutive waste = 20m, composite twice, both direction) and (Tujuh Bukit
North = CoG: 0.15g/t Au, min intercept length = 7.5m, max consecutive waste = 7.5m, composite twice, both direction). Intercept parameter: (Gua Macan = CoG:
0.2g/t Au, min intercept length = 30m, max consecutive waste = 20m, composite twice, both direction) and (Tujuh Bukit North = CoG: 0.15g/t Au, min intercept length
= 7.5m, max consecutive waste = 7.5m, composite twice, both direction).
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Figure 1: Gua Macan surface drilling during the quarter

A geophysical Induced Polarisation (“IP”) survey has been conducted at the Lompongan, Salakan West and Salakan
East prospects comprising seven arrays (18,100m), three arrays (9,900 m), and five arrays (8,500 m), respectively.
These surveys were undertaken to delineate chargeability and resistivity anomalies and help refine potential drilling
targets. The survey program will continue at Salakan East.

Figure 2: IP Survey area coverage area at Lompongan, Salakan West and Salakan East
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In addition, a ground magnetic survey was conducted at the Candrian and Salakan West prospects, comprising 12
survey lines totalling 12,315 metres and five survey lines totalling 3,285 metres, respectively. Further ground
magnetic surveying will continue at Candrian and Lompongan to refine potential drilling targets.

e Q4 2025 Lines
~— Hislorical Lines

] WP Boundaey PT. 8SI

Figure 3: Ground magnetic survey area coverage area at Salakan West and Candrian
Infrastructure

Merdeka continues to make strong progress on securing long-term, reliable power supply for the TB Copper
following the execution of the 280 MW power supply agreement with PLN in September 2023. All preliminary
obligations under the agreement have been satisfied, including payment of the grid connection fee and provision of
the required bank guarantee. During the period, PLN progressed detailed route design and permitting for the
approximately 37 km, 150 kV transmission line from the Genteng substation to the project site with engineering of
the primary on-site substation has commenced. Once completed, the dedicated transmission line will provide stable,
long-term power for underground mining operations and future processing facilities.

In parallel, Merdeka has advanced a number of infrastructure optimisation initiatives aimed at reducing capital
intensity, improving constructability, and enhancing operational flexibility. During the period, the processing plant
location was relocated and re-orientated, resulting in a more efficient layout and a material reduction in bulk
earthworks requirements with the updated configuration focused on simplifying execution while maintaining project
cashflow and development continuity.

Further infrastructure optimisation work is progressing across the broader logistics and utilities scope, including
upgrades to port infrastructure to support concentrate handling and material imports, as well as advancement of a
borefield-based water supply solution located outside the IUPK area. This water strategy has the potential to
significantly reduce reliance on desalination and lower long-term operating costs.

Collectively, these infrastructure initiatives are central to de-risking project execution, lowering capital intensity, and
supporting long-term value creation, and are being fully integrated into the FS currently underway.
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Tujuh Bukit Gold Mine

Merdeka produced 27,195 ounces of gold in 4Q 2025 at a total cash cost of $1,887/0z and an AISC of $2,540/0z,
supported by an ASP of $3,695/0z. Gold sales during the quarter reached 15,004 ounces, generating $60 million in
unaudited revenue, including $4 million in silver by-product revenue.taili

Mar-25 Jun-25 Dec-25

Production

Gold Au oz 25,481 25,143 25,338 27,195 103,156
Silver Ag oz 137,822 205,204 146,722 328,448 818,196
Operating Performance

ASP Sloz 2,757 3,207 3,275 3,695 3,138
Cash cost Sloz 932 1,320 1,466 1,887 1,409
AISC Sloz 1,319 1972 2,028 2,540 1,827

Table 2: TB Gold Operational Summary

Mining Efficiency and Cost Reductions

During the quarter, Merdeka added to the larger capacity load and haul fleet (6 units of Komatsu HD785-7 and 1
unit of PC2000) and larger drilling fleet (2 units of Epiroc DM30 and 1 unit of Epiroc D65) for mining production.
This expansion of the fleet supports the ongoing pit development and extended mine life and underpins the
significant savings delivered with a more productive, cost-efficient mining fleet. This has enabled a large portion of
the smaller, higher cost fleet to be parked up (Truck CAT 745, Truck CAT773, and Drill T50). This smaller equipment
will be allocated for project development activities in 2026. Over 1Q 2026, mining will implement larger capacity,
lower costs ancillary mining support fleet to assist with further costs reductions.

Processing and Heap Leach Optimisation

Heap leach operation costs have also decreased due to upgrades to the crushed ore haulage fleet which commenced
in 2Q 2025. 1H 2026 will see the implementation of projects to better optimise consumable use in the heap leach
and processing plant supporting improvements in recovery and costs. In addition, the study on optimising the ore
crushing system will be completed in 1Q 2026 to provide a path to ramp up the tonnes crushed and stacked over
the life-of-mine (“LOM"). This work supports the heap leach pad expansion work currently underway with Pad A
extensions well ahead of plan and Pad C expansion to commence in 2026 to support stacking capacity beyond the
current LOM.

These successful implementation of these initiatives coupled with an ongoing focus on cost reduction will support
an increase in crushing and stacking.

Exploration Activities

Exploration and resource definition drilling programs have continued at TB Gold. During this period, one reverse
circulation (“RC") rig completed 45 holes for approximately 5,862 metres, while three diamond drill (“DD") rigs
completed 27 holes for 3,521 metres (Figure 7).

Recent drilling has identified areas of new mineralisation, and extended known mineralisation along strike, down
dip, and between the current pits.

The new areas are located northwest of Pit A, and in Zone F (north of planned Pit D).
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Drill results will be incorporated into a new mineral resource which is currently being estimated, which will inform
a new ore reserve with expected further extensions to the current mine life.

Figure 4 shows the collar position of historical drill holes and holes drilled in 4Q 2025.

Figure 4: TB Gold surface drilling during the quarter

Approximately 3,000 metres of RC drilling and 6,000 metres of DD drilling is planned to continue exploring along
strike of and between the known resources in 2026, with the key objectives being the addition of further oxide gold
resources and conversion of inferred resources to indicated resources.

Six sterilisation drill holes for 1,367.7 metres and twenty-two geotechnical drill holes for 906.7 metres were also
drilled during the quarter, before infrastructure placement.

Health and Safety

TB Gold recorded twelve consecutive months without a recordable injury as of December 2025, demonstrating a
commendable result considering the work associated with the larger fleet implementation and ongoing
development and growth projects. The cumulative number of man-hours on-site without a Lost Time Injury (“LTI")
for TB Gold as at the end of the quarter is 19,683,627 million man-hours. As of this last quarter year to date, TB
Gold maintained zero LTI's and zero Recordable Injuries, achieving an LTl Frequency Rate of O and a Total
Recordable Injury Frequency Rate (“TRIFR") of O.
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Wetar Copper/Pyrite Mine

Merdeka’'s Wetar delivered a strong copper production of 2,990 tonnes during the quarter. Unaudited revenue of
$36.13 million was generated from the sale of 3,443 tonnes of copper at an ASP of $4.76/lb. The quarter closed
with a cash cost of $2.73/lb and AISC of $4.39/lb. Additionally, Merdeka sold 259,498 tonnes of pyrite, contributing
to $5.84 million® in unaudited revenue.

A total of 12,442 tonnes of copper ore was stacked, sourced primarily from the Partolang and Lerokis pits. Notably,
ore from Lerokis pit — previously deemed non-leachable — was successfully reassessed and processed, contributing
787 tonnes of copper production during the quarter. The Lerokis ore initiative which was coupled with a review of
stockpiles suitable for leaching has successfully contributed additional copper in 2025. Several cost-saving
initiatives were completed during the quarter, strengthening Wetar's year-end financial performance.

Production

Copper t 2,381 1,854 3,228 2,990 10,454
Operating Performance

ASP S/lb 4.13 4.23 4.37 476 4.41
Cash cost S/lb 2.76 3.35 2.75 2.73 2.85
AISC S/lb 3.80 4.75 3.56 4.39 4.06

Table 3: Wetar Operational Summary

Additional copper resources unsuitable for heap leaching present further potential. Alternative processing options
are actively being explored. Flotation tests conducted across multiple laboratories have shown good metal
recoveries across various ore types. A process for the production copper plate now replaces production of copper
concentrate whilst maintaining production of a pyrite concentrate. Pyrite concentrate can be further processed at
the AIM plant within IMIP or, alternatively, considered for acid production at an alternative facility.

Concentrator

During the quarter, Merdeka incorporated findings from additional test works, benchmarked against historical
metallurgical test work and previous copper tank leach investigations. Building on this foundation, contracts were
awarded for bulk flotation leach and whole-of-ore leach test programs to evaluate leach kinetics and overall copper
recovery from the Partolang and Lerokis pits, the potential Kali Kuning resource, as well as from spent heap leach
material.

The work aims to confirm the most feasible process for copper recovery, utilizing Merdeka’s existing SX/EW plant
to produce copper cathode. Engineering process design is continuing to evaluate and conclude which of the five
processing options is the most feasible. Benchmarking of the process design is underway.

During the quarter, exploration activities focused on drilling in the Kali Kuning Pit area and geological mapping and
geophysical surveys on regional targets. One diamond drill rig completed three drill holes for 291.8 metres in the
Kali Kuning area, bringing the 2025 drill program to an end. Regional exploration activities included geological

8 Pyrite revenues represent intercompany sales and are eliminated at consolidated level
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mapping over 61.93 hectares, with 216 samples collected, and an Induced Polarisation (IP) geophysical survey
along five survey lines, totalling 18.3 line km.

Analytical results have now been received for all the exploration drilling undertaken in the Kali Kuning area this year,
with some of the better intersections being®:

e KKDRO0093:30.0 metres @ 4.92% Cu, 1.21g/t Au, 74.37 g/t Ag from 13.2 metres
e KKDROO096: 16.4 metres @ 2.62% Cu, 0.67g/t Au, 39.94g/t Ag from 8.3 metres
o KKDR0O097:9.9 metres @ 3.31% Cu, 0.78g/t Au, 22.79g/t Ag from 10.1 metres
e KKDRO0098: 25.0 metres @ 0.91% Cu, 0.04g/t Au, 0.67g/t Ag from 21.0 metres
e KKDRO0O101:55.7 metres @ 5.76% Cu, 0.65g/t Au, 35.85¢g/t Ag from 16.0 metres
e KKDR0103:41.5 metres @ 4.85% Cu, 1.51g/t Au, 99.46g/t Ag from 10.9 metres

e KKDRO0O111:6.0 metres @ 3.18% Cu, 0.46g/t Au, 70.02g/t Ag from 11.0 metres.

Figure 5: Resource drilling at Kali Kuning Pit (left), receiver setup during the IP survey (centre) and copper oxide-
stained outcrop in the regional area (C)

In the upcoming quarter, the exploration program will continue with desktop studies to review the results of
geophysical surveys, geological mapping, geochemical analyses, and drilling activities.

Health and Safety

Wetar recorded 4,400,848 million man-hours without Lost Time Injury (LTIl) as of the end of the fourth quarter.
During this last quarter there was 0 LTI's, maintaining an LTl Frequency Rate of O for 2025. A Recordable Injury was
recorded during the third quarter involving a worker's left ring finger being pinched by a rock during an activity to
clear a jaw crusher. This results in the 2025 Total Recordable Injury Frequency Rate (TRIFR) of 0.23 compared
against previous year's performance of 0.74.

9 Results reported using a 0.4% Cu cut-off, a minimum intercept length of 2 metres and maximum internal waste of 2 metres. Full details available here
https://merdekacoppergold.com/wp-content/uploads/2026/01/Wetar_Jan_26_Exploration_Results_Release_vFF.pdf
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For further information, please contact:

Investor Relations

PT Merdeka Copper Gold Tbk.
Treasury Tower 67-68% Floor
District 8 SCBD Lot. 28

JL. Jenderal Sudirman Kav. 52-53
South Jakarta 12190, Indonesia

Email: investor.relations@merdekacoppergold.com

Or visit our website at:

https://merdekacoppergold.com

PT Merdeka Copper Gold Tbk (IDX: MDKA) | Quarterly Report Page 13 of 19

All denominated in US Dollars, unless otherwise indicated


mailto:investor.relations@merdekacoppergold.com
https://merdekacoppergold.com/

QUARTERLY ACTIVITIES REPORT v/
October to December 2025 MERDEKA

COPPER GOLD

Appendices
Risk Management

e  The Risk Management Committee held three meetings during the quarter as per scheduled.

e The new Risk Management Software solution has been successfully set-up, implemented and has been in
functional use since the beginning of 4Q 2025. All MDKA sites are currently in the transition phase to convert
and maintain their risk registers in the new Risk Management Software.

Health and Safety Highlights

e Nine Recordable Injuries (RI's) occurred during the quarter. For FY2025, Merdeka recorded a Total Recordable
Injury Frequency Rate (TRIFR) of 0.35, marginally lower compared to the 2024 TRIFR result of 0.38.

e There was one Lost Time Injury during the quarter, bringing a total of six through-out the year. This results in a
FY2025 LTI Frequency Rate of 0.10.

2025 TRIFR - get vs YTD trend 2025 LTIFR - Target vs YTD trend .
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Total Recordable Injury Frequency Rate (TRIFR) Lost Time Injury Frequency Rate (LTIFR)
TRIFR is a measure of all serious injuries An LTI is a work related injury or illness resulting ins a worker being
unable to attend work on the next day due to the injury.

Figure 6: Merdeka TRIFR and LTI rate

e Software Development of Merdeka’s Learning Management System (“LMS”) was continuing during the quarter.
The LMS will be a platform to launch online and mobile based OHS training and assessment modules.

ESG Highlights

= Merdeka received a Platinum rating at the Asia Sustainability Reporting Rating (ASRRAT) 2025. The Platinum
rating, the highest distinction of the award, was awarded to Merdeka based on the National Center for Corporate
Reporting's (NCCR) assessment of Merdeka's 2024 Sustainability Report.

= Merdeka received the INSTAR Committed Company Badge at the Sustainable Business Integrity Index (INSTAR)
2025, organized by Tempo Data Science and Transparency International Indonesia (Tll). Merdeka earned the
Committed Badge with a score of 79.82, based on an assessment of 47 indicators across four key dimensions:
Social and Human Rights, Environment, Business Integrity, and Corporate Resilience.

= Merdeka received the “A+ Rank” following the release of the Study of 2024 Sustainability Reports of Listed
Companies in Indonesia, conducted by the Foundation for International Human Rights Reporting Standards
(FIHRRST).

= Merdeka won the Asia ESG Positive Impact Awards 2025 in the Human Rights and Labor Standards category
for Large Companies, receiving the Gold Award at the regional level. This recognition followed Merdeka’s prior
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achievementin the same category at the national level through the Lestari Awards, which qualified the Company
to represent Indonesia at the regional competition.

=  Merdeka received an award at the 2025 Business and Human Rights Award, held in conjunction with the launch
of the Responsible Business Conduct Benchmark Report. The event was organized by SETARA Institute, with
support from the Tarumanagara Jakarta Foundation, and aimed to promote responsible, human-rights—based
business practices in Indonesia.

Other ESG highlights during the quarter include:

= Merdeka provided humanitarian assistance to the National Alms Agency (BAZNAS) to support recovery efforts
for communities affected by flash floods and landslides in Aceh, North Sumatra, and West Sumatra in late
November 2025. In addition to financial contributions, Merdeka also delivered relief supplies to evacuation
centers, including clothing, baby diapers and other essentials, blankets, and prayer mats.

= Merdeka’s subsidiary, PT Bumi Suksesindo (BSl), inaugurated the Rumah Pintar (Smart House), an out-of-school
learning facility built by BSI to expand access for elementary and junior high school students to academic and
digital skills development. Rumah Pintar offers two flagship programs, free computer courses and English
classes, for students in grades 4-6 (elementary) and 7-9 (junior high), delivered in collaboration with an
educational foundation. The facility comprises six air-conditioned rooms, including two English classrooms, two
computer laboratories, a library, and a teachers’ room.

= As part of the company’s commitment to human capital development, Merdeka conducted a Leadership,
Education and Development (LEAD) training program from 3-5 December 2025 for 25 employees from the
head office and site levels, holding positions as Assistant Managers and Managers. The LEAD training aimed to
strengthen managerial capabilities and to develop leaders with integrity who are adaptive and able to inspire
others. The training covered leadership skills, communication and interpersonal skills, decision making, as well
as continuous improvement and innovation.

= |n celebration of International Day of Persons with Disabilities, Merdeka reaffirmed its commitment to Diversity,
Equity, and Inclusion (DEI) by participating in InklusiFest 2025, an annual program organized by the Helping
Hands Foundation that connects corporate professionals with students from Special Needs Schools (Sekolah
Luar Biasa/SLB). Through this initiative, employees and students were paired in dedicated virtual spaces to share
stories and build mutual understanding in an environment free from pressure, judgment, and social barriers.
Merdeka's participation in InklusiFest 2025 created a two-way learning experience. Employees gained first-
hand insights into the challenges, access limitations, and aspirations of persons with disabilities, while SLB
students had the opportunity to engage with industry professionals—an experience that built confidence and
reinforced their belief that they have a place in the world of work.

= Merdeka’'s subsidiaries, PT Batutua Kharisma Permai (BKP) and PT Batutua Tembaga Raya (BTR), implemented
a local fisherfolk empowerment program in collaboration with two local foundations. Through this partnership,
the catch of more than 20 local fishers was supplied on a regular basis to the Company’s catering providers.
This collaboration not only created a stable market for local fishers but also strengthened the economic self-
reliance of communities surrounding the mining operations.

= BKP and BTR conducted a training program on Deep Learning—based teaching methods and Coding for senior
high school teachers on Wetar Island, Southwest Maluku Regency, from 13-15 November 2025. The three-day
program was attended by 33 teachers. Education is a priority focus of BKP and BTR’s Community Development
and Empowerment Program (PPM). The training was designed using a practice-based learning approach to
enable teachers to effectively understand and apply the materials in their respective schools.
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Cash and Cash Equivalents

As of 31 December 2025, cash and cash equivalent, net of restricted cash, was $356 million. Merdeka also had
$395 million in undrawn debt facilities.

Debt

BSI| Prepayment Facility

As of the end of the quarter, the balance of the BS| Prepayment Facilities was $101 million, covering 29,280 ounces
of gold hedged at an average price of $3,453/0z, with monthly settlements scheduled from January to December
2026. During the quarter, 6,500 ounces were settled at an average price of $2,872/oz.

BSI Revolving Credit Facility (‘RCF”)

The RCF has an applicable margin of 1.85% per annum plus SOFR, which includes a credit adjustment spread with
final maturity date on 4 October 2026. As of the end of the quarter, the facility of $60 million was fully drawn.

Merdeka IDR Bonds

The outstanding balance of Merdeka IDR bonds as of 31 December 2025 was equivalent to $702 million.

MBMA IDR Bonds

As of quarter-end, MBMA's outstanding IDR bonds balance was equivalent to $615 million.

In December 2025, MBMA successfully issued Shelf Bonds | Tranche Il totalling IDR2.1 trillion. The issuance
comprised of:

e Series A: IDR982 billion, 7.50% annual coupon, 3-year tenor
e Series B: IDR1.1 trillion, 8.25% annual coupon, 5-year tenor

MBMA IDR Sukuk

As of quarter-end, MBMA's outstanding IDR sukuk balance was equivalent to $201 million.

In December 2025, MBMA successfully issued Shelf Sukuk Mudharabah | Tranche Il totalling IDR1 trillion. The
issuance comprised of:

e Series A:IDR379 billion, Profit Sharing Ratio is 11.54% of the shared income with an indication of profit sharing
of approximately equivalent to 7.50% per annum, 3-year tenor

e Series B:IDR621 billion, Profit Sharing Ratio is 12.69% of the shared income with an indication of profit sharing
of approximately equivalent to 8.25% per annum, 5-year tenor

All denominated in US Dollars, unless otherwise indicated
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Merdeka RCF

e MDKA entered into $195 million RCF agreement on 13 June 2025. The facility has an interest of 3.25% per
annum plus SOFR with final maturity date on 16 June 2029. As of the end of the quarter, $35 million was
drawn and $160 million remains undrawn.

e MDKA also entered into $250 million Single Currency Term Loan Facility agreement on 27 June 2025 which
carries an interest rate of 3.0% per annum plus SOFR. The final maturity date of this facility is the earlier of the
date falling six months after the closing date or 31 December 2025. As of the end of the quarter, this loan has
been fully settled.

MBMA RCFE

e On 3 October 2025, MBMA entered into a $250 million facilities agreement, comprising of $100 million term
loan (“Facility A") and $150 million RCF (“Facility B"). The facility has an interest of 2.75% plus SOFR for 48-
month tenor with an option to extend. The facility is intended for repaying all amounts outstanding under the
$100 million existing RCF and for general corporate purposes. During the quarter, MBMA has drawn and made
repayment of the Facility B amounting $121 million. As of the end of the quarter, the outstanding balance for
this facility was $100 million of the Facility A. Subsequent to the quarter, in January 2026, MBMA made a
drawdown of $30 million of the Facility B.

EMAS Revolving Credit Facility (“RCFE”)

On 4 December 2025, three of the Company'’s subsidiaries (PBT, PETS, and GSM), entered into a $350 million RCF
agreement, which was provided by a group of local and international banks. The RCF will be used, among others:

e to refinance PBT, PETS, and GSMs’ current indebtedness to the Company, which the Company will
subsequently use to repay its indebtedness to PT Merdeka Copper Gold Tbk; and

e tosupport PBT, PETS, and GSM's general corporate purposes in carrying out their business activities

The RCF has a final repayment date of 60 months from the agreement closing date. The outstanding balance of RCF
as of 31 December 2025 was $265 million, with $85 million remains undrawn.

Finance Lease

The outstanding finance lease balance as of 31 December 2025 was $70 million.
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Sales and Heddging

Intergroup sales'®during the quarter include saprolite ore sales to MBMA RKEF smelters.

v/
MERDEKA?®

COPPER GOLD

Product Product Sold Average Sales Price Revenue!! (Sm)
4Q 2025

Gold?*? 15,004 oz $3,695/0z 59.8
Copper 3,443t $4.76/\b 36.1
NPI 19,243 tNi $11,224/tNi 216.0
HGNM 8,961 tNi $13,858/tNi 1242
Limonite 7.84 million wmt $15.83/wmt 123.9
Total 560.0
FY 2025

Gold?*3 104,168 oz $3,138/0z 3528
Copper 10,717 t $4.41/b 104.1
NPI 72,106 tNi $11,383/Ni 820.8
HGNM 19,715 tNi $13,601/Ni 268.3
Limonite 16.78 million wmt $15.30/wmt 256.5
Total 1,802.5

Table 4: Merdeka sales summary

Gold oz Au Sloz
January to March 2026 8,070 3,576
April to June 2026 8,070 3,547
July to September 2026 8,070 3,517
October to December 2026 7,320 3,402
Total 31,530 3,513
Silver oz Ag Sloz
January to March 2026 60,000 75
April to June 2026 60,000 75
July to September 2026 60,000 75
October to December 2026 60,000 75
Total 240,000 75

Table 5: Hedging and prepayment summary

Intergroup sales are reported by each respective subsidiary but is not recognised in the consolidated group revenue
Exclude $28.6 million and $98.9 million from others in 4Q 2025 and FY 2025, respectively
2Gold revenue inclusive of silver byproduct revenue of $4.4 million during the quarter
3Gold revenue inclusive of silver byproduct revenue of $26.0 million for the full year 2025
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Disclaimer

This document: (i) is for information purposes, (i) may or may not contain certain “forward-looking statements”, (iii)
does not constitute or form part of any offer for sale or subscription of or solicitation or invitation of any offer to buy
or subscribe for, or sell any securities of PT Merdeka Copper Gold Tbhk (“Merdeka”) and/or PT Merdeka Battery
Materials Tbk or to enter into any transaction under Indonesia Capital Markets Law or any other prevailing laws in
any jurisdiction. All statements, other than statements of historical fact, which address activities, events, or
developments that Merdeka and its subsidiaries (together referred to as “Merdeka Group”) believe, expect, or
anticipate will or may occur in the future, are forward-looking statements. Forward-looking statements are often,
but not always, identified by the use of words such as “seek”, “anticipate”, “believe”, “plan”, “estimate”, “targeting”,
“expect”, “project”, and “intend” and statements that an event or result “may”, “will”, “can”, “should”, “could”, or
“might” occur or be achieved and other similar expressions including the negative of those terms or other comparable
terminology. These forward-looking statements, including but not limited to those with respect to permitting and
development timetables, mineral grades, metallurgical recoveries, and potential production, reflect the current
internal projections, expectations, or beliefs of Merdeka Group based on information currently available to Merdeka
Group. Statements in this document that are forward-looking and involve numerous risks and uncertainties that
could cause actual results to differ materially from expected results are based on Merdeka Group’s current beliefs
and assumptions regarding many factors affecting its business (including affect the outcome and financial effects of
the plans and events described herein); statements in documents are provided to allow potential investors and/or
the reader understand Merdeka Group management'’s opinions in respect of future. There can be no assurance that
(i) Merdeka Group have correctly measured or identified all the factors affecting its business or the extent of their
likely impact, (ii) the publicly available information with respect to these factors on which Merdeka Group’s analysis
is complete and/or accurate, and/or correct and/or (iii) Merdeka Group’s strategy, which is based in part on this
analysis, will be successful. Merdeka Group expressly undertakes no obligation to update and/or revise any such
forward-looking statements if circumstances or Merdeka Group management’s estimates or opinions should change
except as required by applicable laws. The reader is cautioned not to place undue reliance on forward-looking
statements and extra cautions on capital market trading.

No Representation, Warranty or Liability

Whilst it is provided in good faith, no representation or warranty is made by Merdeka and/or any of its affiliates, its
advisers, consultants, agents, employees, or any of its authorised representatives as to the accuracy, completeness,
currency, or reasonableness of the information in this document and/or provided in connection with it, including the
accuracy or attainability of any forward-looking statements set out in this document. Merdeka Group does not accept
any responsibility to inform you and/or update of any matter arising and/or coming to Merdeka Group’s notice after
the date of this document which may affect any matter referred to in this document. Any liability of Merdeka Group
and/or any of its affiliates, consultants, agents, employees, or any of its authorised representatives to you or to any
other person or entity arising out of this document pursuant to any applicable law is, to the maximum extent
permitted by law, expressly disclaimed and excluded. This document is not guarantee of future performance, and
undue reliance should not be placed on them as they involve known and unknown risks and uncertainties, which
may cause actual performance and financial results in future periods to differ significantly from any projections of
future performance and/or result expressed and/or implied by such forward-looking document.
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